SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time T7:32AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 1023 Const Calendar Day: 633 Date: 27-Feb-2014 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 03-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Tower Activities

ABF crews came to the site at 6;55 AM. Crews had to work on the skirt top corners , work on house
keeping , & work on miscellaneous activities . They started at 7:00 AM

Carlos , Jose had to work on house keeping inside the cells & tower shafts between 3 & 13 meters .
Crews
had to clean , vacuum inside the cells , & pull out of the site the debris , materials , & tools . They started
at 7:10 AM.

Rogelio & Juan had to work inside the North shaft . Crews had to clean , vacuum , between 13 & 34
meters , & pull out of the . site all the debris . They started at 7:15 AM

Mike Randy , Kyle , & Jose had to work on the skirt top corners . Crews had to weld the corner
stiffeners on the top of the ring beam . They had to prepare their tools , equipments , cut the plates to size
, bevel the edges of the plates , clean & grind the surfaces of the skirt & stiffener plates . They were done
at 9:30 AM.

Mike had to work on the North & East West side stiffener plates . Randy had to work on the South west
side stiffener plate . Jose had to work on the South East stiffener plate . Kyle had to work with all crews on
the fit up , clean up , & bevel the plates

Mike started on the North West corner at 9:40 AM. He was done at 2:00 PM. He started on the North
East stiffener plate at 2;30 PM.
Randy started at 10:30 AM. He was done at 4:30 PM. Jose started at 1:30 PM.

Joe , Simon , & Bonifacio were on the site . They had to work with the welders , VT & MT the welds .
Check Joe & Simon reports for the welders detailed activities .

Ryan , Jose A, Froylan, Li, & Froylan Jr . Came to the site at 12;40 PM. Crews had to work on the
working platforms inside the skirt . They had to disassemble the scaffolds on joints T & V , pull out of the
site all the materials , , & clean inside the skirt . They started at 12:45 PM. crews were done at 4:30 PM.

Ryan had to operate the Terex crane . He had to fly the skip box to the West opening & fly it back when
itis full . He was done at 3:10 PM. He left at 3:15 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Conco rebar crews came to the site at 6:55 AM. Jose & Alfredo came at 8:15 AM. Crews had to work
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on the fender slab reinforcing steel on the East & West halves of the slab . Crews continued to work on
the North side of the slab . They had to set # 22 & 29 bars, place # 16 top bars , lay out for the North West
corner , set the spacer block , # 12 carry bars , & # 16 lower bars . They started at 7:05 AM.

In addition to that , Jose & Alfredo had to work on the South East & South West corners , fly materials
for the West half of the slab . Travis had to lay out & label the West side . Crews had to work through their
lunch break .

In the afternoon, Jose & Alfredo had to wok on the hair pins on the East side . Crews had to set # 13
mm. hair pins at every intersection . They started at 12:00 PM

Conco crews were done at 2:20 PM.. crews had to wrap up their tools . They left at 2:30 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the plastic lumber on the East & West
sides . Crews had to fly & set the boat in the water , prepare their tools & equipments . They were done at
7:30 AM.

Dane had to work on the barge rigging materials to Conco , Dutra crews , & he had to work with all
crews . Steve had to operate the Bucyrus crane .

Dan, Sam, Ron, Ben, James, & Luke had to work on the lumber plastic erection .Steve had to fly the
0.25 X 0.25 X 2.4 meters lumber to site . Crews had to erect the pieces, place the washers , nuts , &
tighten the nuts . They started on the East side at 8:30 AM. Crews had to erect the last 3 pieces . They
were done at 9:00 AM.

After that , Steve had to fly the 1.2 X 2.4 meters cover pieces . Crews had to set, drill , install ,&
tighten the bolts. They started at 9:10 AM. Crews were done at 10:40 AM.

Then , crews had to mobilize the crane barge & Kelso barge form the North side of the tower to the
West side . They started at 10:45 AM. Crews were done at 12:50 PM.

In the afternoon , crews continued to work on the plastic cover sheets . They started at 1:10 PM. Crews
were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at 3:15 PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ DUTRA MATERIALS
Operator OTH STEVE FRIYER 0.00 0.00 0.00 0.00 []
Piledriver INM SAMI TAVAKE 0.00 0.00 0.00 0.00 []
Piledriver INM RON TORRES 0.00 0.00 0.00 0.00 []
Piledriver APP ROBERT UTLEY 0.00 0.00 0.00 0.00 []
Piledriver INM BEN UNUTOA 0.00 0.00 0.00 0.00 []
Piledriver INM LUKE HUDSON 0.00 0.00 0.00 0.00 []
Piledriver APP JAMES SAVAGE 0.00 0.00 0.00 0.00 []
Operator OTH DAN WHEELER 0.00 0.00 0.00 0.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  DUTRA MATERIALS

*E0670562 MARINE, STEEL BARGE No

800 0.00 000 0.0 []
*E0660562 No

800 0.00 000 0.0 []
*E0650562 No

800 0.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No

800 0.00 000 0.0 []
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04-0120F4 Bid Item: T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
BALLARD DIVING & SALVAGE
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLARD DIVING & SALVAGE
Marine Coordinator JOHN VANGROLL 0.00 0.00 0.00 0.00 D
Marine Coordinator NICK MCCLANE 0.00 0.00 0.00 0.00 D
Marine Coordinator ALEX VALEZ 0.00 0.00 0.00 0.00 []
Marine Coordinator BILL FEHR 0.00 0.00 0.00 0.00 []
Marine Coordinator ALEX DOSS 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JR. FROYLAN RUIZ 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer JNM ZHEN LI 3.00 2.00 0.00 5.00 D
Operator OTH RYAN OKU 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer FOR JOSE AVILA 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker APP KYLE CROWLEY 8.00 2.00 0.00 10.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 0.0 []
002154 Equipment, Crane, 60 Ton No
300 000 000 0.0 []
04-0120F4 Bid Item: T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Ironworker APP STEVEN SCALLY 8.00 0.00 0.00 8.00 D
Ironworker FOR TRAVIS KRAUSS 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSE CERVENTES 8.00 0.00 0.00 8.00 D
Ironworker JNM JOHN NIGHTINGHTON 8.00 0.00 0.00 8.00 D
Ironworker JNM ALFREDO CORPUS 8.00 0.00 0.00 8.00 D
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